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Abstract 

This project was designed in two phases. Phase I provided the primary technology integration of 
the base carrier and screening system that was manually operated. Phase II incorporated system 
armoring and remote control components. This report documents the Phase II results.  
 
The Phase I demonstration was performed at Former Fort Ord, Monterey, CA, in February 2004. 
The manually operated Phase I Range Master successfully demonstrated the validity of 
integrating an excavator and screening unit to safely and effectively excavate heavily 
contaminated sites and to improve the site’s geophysical conditions. A limitation in the system 
hydraulics prevented the operator from adjusting the excavation depth in real time. The 
excavation paddles or the screen shaker motor had to be stopped to adjust depth of cut. The 
problem was determined to be in the screen shaker motor valve, which was taking excessive flow 
from the main hydraulic system. This issue was corrected within the control valve, restoring full 
hydraulic capability to the operator. 
 
The Phase II demonstration was performed at the Former Lowry Bombing and Gunnery Range, 
east of Denver, Colorado, in June 2006. The remotely operated and armored Phase II Range 
Master demonstrated the ability to successfully mobilize from Maryland to Colorado. The 
system was set up and safely (remotely) excavated four of the intended five 50- x 50-m grids just 
east of the Bomb Target #2 target center. This live site demonstration, although less effective 
than the Phase I demonstration, successfully demonstrated that the remote excavation of heavily 
contaminated UXO sites is possible. The “before” and “after” digital geophysical mapping 
results reflected a lack of expertise in maintaining a uniform depth of cut. The remote control 
operation was excellently demonstrated; however, effective excavation and sifting of the top 
12 in. of soil was not. Range Master successfully removed and exposed 2,133 ordnance-related 
metal pieces, totaling approximately 508 lb, from the four grids excavated. 
 
The operational limitations of the Range Master technology include wet and heavy soils (any soil 
that cannot be effectively power-sifted), excessive vegetation, terrain variations and slopes 
greater than 30 degrees. 
 
Comparing the Phase II demonstration production costs against the pre-proposal costs of using 
the Range Master components in an independent excavation and screening project, at Former 
Fort Ord, shows a significant potential savings (refer to Section 5.2.1). The practical Phase II 
demonstration production costs were $115,589.43 for four 50-m grids or $28,897.36 per 50-m 
grid or $46,235.77 per acre. This included all mob/demob, demonstration maintenance and 
routine inspections, all demonstration labor and per diem, and site restoration. These actual 
production costs must be tempered with the uncertain excavation efficiency of the Phase II 
demonstration. The independent “excavate and sift” cost per acre was $50,328.57 per acre in dry 
soil conditions. This represents a potential savings of $4,092.80 per acre. The ability to perform 
these operations remotely also improves the less tangible costs associated with personnel safety. 
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1.0 Introduction 

1.1 Background 
Many Formerly Used Defense Sites (FUDS), Base Realignment and Closure (BRAC) sites, and 
Active Ranges have areas that are heavily contaminated with Munitions and Explosives of 
Concern (MEC) or unexploded ordnance (UXO), range residue, and contaminated soils. These 
areas include Open Burning/Open Detonation (OBOD) areas, old or current target impact areas, 
strafing ranges, 40 mm ranges, and small arms ranges with very high concentrations of surface 
and subsurface metallic signatures that would reduce the effectiveness of Digital Geophysical 
Mapping (DGM). Remediation or maintenance of these sites is hazardous, time consuming, and 
expensive. Efforts to characterize these sites with DGM techniques can help to confirm the 
degree of contamination, but are currently unable to provide sufficient resolution to properly 
estimate remediation or maintenance efforts. 
 
A robust, remotely operated UXO excavation system such as the Range Master, with replaceable 
armor, chains, paddles, and screens, would provide a cost-effective tool to: 
 
• Remediate heavily contaminated UXO sites to depths of 12 inches (in.) below ground 

surface (bgs). 
• Clear range clutter and UXO for identification and disposal in a single pass. 
• Remove polluted soils for treatment or to perform deeper remote clearance operations as a 

design option to hold and carry excavated soils. Note that additional design and 
modifications are required to hold and carry excavated soils. 

• Prepare and optimize heavily contaminated UXO sites for deeper and more effective DGM 
characterization and remediation. 

 
An ability to remotely screen and observe excavated objects and suspected UXO items for 
disposal would improve the efficiency and safety of near-surface (i.e., surface to 12 in. bgs) 
“Mag and Dig” or mechanical sifting operations. 
 
The optional integration of survey-level differential Global Positioning System (GPS) and 
Autopilot control equipment could facilitate effective area clearance to customer specifications. 
 
This project was developed in two phases. Phase I provided the primary technology integration 
of the base carrier and screening system that is manually operated. Phase II incorporated system 
armoring and remote control components. This report documents the Phase II results.  
 
The project organization includes: Environmental Security Technology Certification Program 
(ESTCP) as the primary sponsor; the U. S. Army Engineering and Support Center, Huntsville 
(USAESCH), which provided initial project seed money and provided Contracting Officer 
Technical Representation (COTR); USA Environmental, Inc. (USA) as the prime contractor 
responsible for project management and UXO support; and Timberline Environmental Services, 
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Inc. (Timberline), who is responsible for system design, fabrication, integration testing, and 
demonstration operation and maintenance. 
 
The U. S. Army Corps of Engineers, Omaha District, provided access to the former Lowry 
Bombing and Gunnery Range, Bomb Target #2 (FLBGR BT#2), and the Ordnance and 
Explosives Safety Officer. Shaw Environmental Services supported the soil screening tests, and 
provided Ordnance and Explosive escort and any required ordnance disposal. Shaw also 
performed the initial and final surface sweeps, and recorded all excavation results (recovered 
object identification and estimated weight). Sky Research, Inc., provided the “before” and “after” 
DGM of the demonstration site. 
 

1.2 Objectives of the Phase II Demonstration 
The Phase II system demonstration was conducted at the former Lowry Bombing and Gunnery 
Range (FLBGR), Colorado. The specific site selected for the Phase II demonstration was Bomb 
Target #2 (BT#2). This portion of FLBGR had a high concentration of ordnance, was in the 
process of being cleared, offered excellent logistic support, and had relatively flat terrain. The 
objectives for this demonstration were: 

• To demonstrate the Range Master’s ability to safely and effectively excavate portions of a 
live ordnance site 

• To demonstrate the success of the project in terms of: 

o Faster excavation and screening time 

o Cheaper excavation and screening costs 

o Improved site conditions for follow-on DGM 

o Identification of design areas that would need to be improved in order to robustly 
survive the rigors of sustained field work 

The specific metrics to be demonstrated are included in Subsection 3.1. 

1.3 Regulatory Drivers 
Because the Range Master is designed to be operated in heavily contaminated UXO 
environments, a technology approval by the Department of Defense Explosives Safety Board 
(DDESB) was required for the Phase II demonstration and will likely be required for each live 
MEC project site. This was accomplished through an addendum to the existing site Explosives 
Safety Submission (ESS). 
 
Site sensitivities to local flora, fauna, habitat, and archeological significance must be considered 
in advance, as the Range Master is an excavation tool. State and local authorities may also need 
to be consulted for authorization to excavate. 
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1.4 Stakeholder/End-User Issues 
Assessment of stakeholder and end-user concerns includes the following: 
• Unintentional detonation of UXO items exceeding the protection limit of the system armor 

(e.g., UXO larger than a 105mm projectile). It is expected that proper planning should limit 
Range Master application to areas where the expected range of UXO will not exceed the 
protection limits. The most sensitive components (e.g., hydraulics and power plant) were 
armored in Phase II and sacrificial components (e.g., paddles and screens) are field 
replaceable. In the event of catastrophic damage to the armored prime mover from larger 
UXO detonations, the Range Master would need to be pulled from the range for repair back 
along the path it has already cleared. A standard tow point is provided. Note: No 
unintentional detonations were experienced during the six excavation days at FLBGR 
BT#2. 

• Fuel, oil, and hydraulic fluid spills are a concern with operating heavy equipment in 
hazardous environments. Industry standard spill containment and recovery equipment were 
on hand at all times, and exercised during this demonstration. 

• UXO areas with environmental sensitivities (e.g., flora, fauna, archeological) will limit 
application.  

• Technology acceptance and utilization by UXO remediation contracting organizations, 
contractors, property stakeholders, and regulators must be considered. Safety and 
effectiveness will need to be successfully demonstrated before this technology is accepted 
for commercial application.  

• Area terrain, vegetation, soil conditions, and weather will limit the application of the Range 
Master. It is expected that the Range Master will operate in terrain with vertical slopes less 
than 35%. Vegetation must be cleared for soil access (during the Phase I and II 
Demonstrations, it was noted that the Range Master can clear nominal site vegetation). Site 
soils must be free of significant roots (e.g., greater than 4 in. in diameter) and noncohesive 
(e.g., dry loam, sand, or small cobble gravel). Wet and frozen soils will degrade the 
performance of the Range Master, as shown in the Phase I Demonstration. Sites with loose, 
dry soils will generate large dust clouds that may require engineering controls or, at a 
minimum, modified deployment strategies. The site selected for the Phase II demonstration 
was not designed to validate all of these expected limitations.  
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2.0 Technology Description 
 
Range Master uses current proven and mature technologies that are in commercial use today. 
The base carrier (see Figure 1) consists of a modified Caterpillar 633D Scraper that is manually 
operated. The modifications for Phase I included: (1) the removal of the scraper’s clamshell and 
its control components, (2) the design, fabrication, and installation of a backing plate to lift site 
soils to the integrated power screening system, and (3) the purchase, design, and installation of 
the screening system. The screening system is tilted and provides hydraulic screen shaking. 
Objects that are too large to pass through the screen network (primary and secondary screens) 
fall into a wire mesh hopper at the back of the Range Master. The operator controls the hydraulic 
dumping of the screened hopper contents for examination by UXO personnel. Designed 
specifically to handle UXO up to 105mm projectiles, the Range Master is physically capable of 
handling much larger ordnance (e.g., 500-lb bombs) up to the limits of the lifting paddles. Sifted 
soil drops through the screen unit back onto the site directly under the Range Master. When the 
screened item hopper is full, the operator hydraulically dumps its contents directly below the 
Range Master for inspection.  
 
Sacrificial components, such as paddles, chains, and screens, are low cost items. Spares of these 
items are maintained on-site to minimize down time. In most cases, replacement of these items 
can be completed in less than 2 hours. 
 
The Phase II Range Master hydraulics, engine, and cab were armored with armor plates and 
glass over all vital components. The armor plate was mounted outside the existing shielding. An 
industry standard remote operating system was integrated in Phase II. Armored cameras 
provided all views (front, back, sides, and screening areas) to the system operator and UXO 
technician. Selectable sifting screens, down to 0.75 in., can be remotely emptied during operation 
for a more thorough identification or disposal of discovered UXO. Screened soil is immediately 
returned to the site. 

2.1 Technology Development and Application 
The Phase II Range Master was developed in two stages. Stage 1 was funded by the USAESCH 
and prepared the base carrier for the integration of the screening unit. Stage 2, funded by ESTCP, 
included the screening system purchase, modification, installation, control, system integration 
testing, and the Phase I demonstration. The Phase I demonstration success resulted in Phase II, 
where the system armoring and remote control were added and the Phase II demonstration was 
performed. 

2.1.1 Technology Background, Development, Function, and Intended Use 
The Range Master integrates a commercial construction excavator with an industry-standard soil 
screening system. Typically, these functions are performed serially. Site soils are excavated and 
hauled to the screening system. Soils are then fed and processed through the screen. Sifted soils 
are typically returned to the site, while screened items are inspected for potential MEC and 
disposal.  
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This serial approach to sifting site soils for potential MEC is time-intensive and costly. The 
development of the Range Master integrates the excavation and screening unit to optimize 
operations that require soil sifting. The intended use of the Range Master is to provide a tool that 
is capable excavating heavily contaminated UXO sites. Excavation includes all site debris larger 
than the selected screen mesh. 
 

2.1.2 Phase I Development 
Figure 1 shows the unmodified base carrier.  Figure 2, Figure 3, and Figure 4 show the efforts 
funded by USAESCH, preparing the base carrier for the integrated screening unit.  Figure 5, 
Figure 6, Figure 7, and Figure 8 show the screening unit purchased, the size reduction required to 
fit into the Range Master and the final Phase I system (Figure 9). 

 

 
Figure 1: Unmodified Range Master Base Carrier 
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Figure 2: Removal of the Original Clamshell 
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Figure 3: Backing Plate Design and Fabrication 

 
 

 
Figure 4: Backing Plate Installation - Ready for Screening Unit 



Remote Excavation of Heavily Contaminated UXO Sites (Range Master) 

ESTCP Project UX-200327 8 
Final Phase II Report, September 2007 

 

 
Figure 5: Screening Unit Arrives 
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Figure 6: Required Size Reduction Shown by Plywood Template 
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Figure 7: Screening Unit Installed Behind Backing Plate 
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Figure 8: Screening Unit with Phase I Demonstration Fine Screen 
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Figure 9: Range Master Ready for Phase I Demonstration (Manual Operation) 

2.1.3 Phase II Armoring 
During Phase II, the Range Master armoring was designed and installed. The armoring was 
designed to protect critical system components (e.g., engine, fuel and hydraulic tanks) from an 
unintentional detonation from UXO up to a 105mm projectile. The cab was armored to protect an 
operator from an unintentional detonation from UXO up to a 75mm projectile. The armor 
requirement to protect an operator from the overpressure of larger UXO was too heavy and too 
expensive for the limited scenarios where the system would be manually operated (e.g., sites 
where UXO is not expected to exceed 75mm or to retrieve the Range Master off a range over the 
path it has already excavated, should the remote control fail). Protection from direct blast was 
accomplished by adding 0.75-in. A527 steel plates. Areas exposed to indirect blast were covered 
with 0.5-in. A527 steel. The cab windows were replaced with 2.69-in. safety glass. The cab was 
armored the same as devegetation equipment that is used to clear vegetation on UXO sites.  
Figure 10, Figure 11, Figure 12, Figure 13, and Figure 14 show the armor design and installation. 
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Figure 10: Range Master Armor Design 1 of 2 
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Figure 11: Range Master Armor Design 2 of 2 
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Figure 12: Phase II Armor Installation 

(Note Steel under Neck, behind Engine and Depth Ram) 
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Figure 13: Range Master Phase II Cab Armor Design 
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Figure 14: Range Master Cab Armor 

 

2.1.4 Phase II Hopper Upgrade 
The Phase I screened hopper design was modified so it did not contact and drag on the ground 
when fully open. Figure 15 shows the original hopper design and the Phase II design. The 
upgraded hopper design increased the hopper capacity from 3.34 cubic yards to 3.44 cubic yards. 
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Figure 15: Phase I and Phase II Hopper Design 

2.1.5 Phase II Video and Remote Control 
 
The Phase II remote control system was designed and implemented. This design provides video 
and control over two Radio Frequency (RF) links to the Remote Control Platform. The video link 
is provided by a commercial-off-the-shelf RF link operating in the 2.3- to 2.55-MHz range. The 
effective power of each video transmitter is approximately 4 Watts (W). Six cameras were 
mounted on the Range Master. Camera 1, wide angle forward looking, provides the primary 
navigation view. Camera 2 is a pan, zoom, tilt camera mounted high on the front to provide a 
360-degree view. Camera 3 monitors the cutting blade. Camera 4 provides a view of the power 
screen and allows real-time monitoring of recovered objects if the dust is not too great. Camera 5 
is the rear view camera for backing up and monitoring excavation results. Camera 6 is mounted 
inside the cab and provides a view of the instrument cluster [e.g., engine revolutions per minute 
(rpm), temperature, hydraulic pressure] to the remote operator. Figure 16 schematically shows 
each camera position. Figure 17 shows the schematic video monitors inside the remote control 
platform. Figure 18 shows the monitors during the Phase II demonstration. Note the Camera 6 
insert on the front monitor showing the Range Master instrument cluster. In this view, the 
operator is backing up and looking at Camera 5’s output (rear view). The operator can switch 
any of the cameras to any of the monitors. 
 
The remote control platform hosts a safety key lock as the master on/off switch. This key is taken 
by the UXO Safety Officer whenever the Range Master needs to be serviced, preventing any 
possibility of unintentional operation. The telemetry provides control of all Range Master 
functions, including engine on/off, throttle, steering, breaking, blade control, shaker on/off, and 
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hopper open/close. A flashing beacon on top of the Range Master indicates that the vehicle is 
under remote operation. A mechanical telltale provides visual confirmation that the hopper is 
closed. As a safety feature, the telemetry system shuts down if the telemetry radio link is broken. 
This precludes a runaway Range Master. Additionally, there are three mechanical emergency 
stop switches mounted on Range Master that can be manually activated, as well as an emergency 
stop switch on the operator’s console. These switches turn off the engine and interrupt power to 
the remote control. Figure 19 and Figure 20 show the telemetry schematics. Figure 21 shows the 
operator control station. Figure 22 and Figure 23 show the electronics installed in the Range 
Master armored enclosure and the remote control platform enclosure, ready for installation. 
 
The remote control telemetry link is a commercial-off-the-shelf Ethernet radio operating in the 
902- to 928-MHz range, with output power typically less than 1 W (see Table 1. The remote 
control platform is designed in the rear portion of a mobile home and is powered by an auxiliary 
5.5-kilowatt (kW) generator. Figure 24, Figure 25, and Figure 26 show the Range Master and the 
Remote Control Platform ready for the Phase II demonstration. 
 

Table 1: Remote Control Radio Specifications 

Free Band Transceiver 
Manufacturer FreeWave Technologies 
Model FGR-09SE 
FCC rules Part 15 compliant 
Emission Designator 230KF1D 
Frequency Range 902 - 928 MHz 
Frequency selection Spread Spectrum, 15 per band, 

105 total, user selectable 
Occupied Bandwidth 230 kHz 
Signal Type Digital RS-232 
Power output 100 milliwats (mW) to 1 Watt 

(+30 decibels referenced to 1 
milliwatt (dBm)) adjustable 

Range 60 miles line of site 
Power consumption 500 mA at 12 Volts (V) for 1W 
Operating environment -40 °C to +75 °C 
Antenna decibel (dB) gain, 
Platform 

3 dB Omni directional 

Platform Antenna part no. EAN0900WB 
Antenna dB gain, Tripod 5 dB Omni directional 
Tripod Antenna part no. EAN0905WB 
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Figure 16: Remote Control Camera Placements 
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Figure 17: Range Master Video - Control Side 

Control and Monitor Side Component Diagram 
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Figure 18: Video Monitors inside Remote Control Platform 
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Figure 19: Telemetry Schematic - Vehicle 
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Figure 20: Telemetry Schematic - Remote Control Platform 
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Figure 21: Remote Control Platform Video Monitors and Control Station 
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Figure 22: Telemetry Electronics - Vehicle 

 

 
Figure 23:  Telemetry Electronics - Remote Platform
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Figure 24: Phase II Range Master 
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Figure 25: Remote Control Platform and Tow/Support Vehicle  

at the Phase II Demonstration 
 

 

 
Figure 26: Remote Control Platform with Range Master in the Distance 
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2.1.6 Target Types of UXO and Environmental Conditions 
Depending on the selected screen mesh (e.g., 1-in. secondary screen mesh for Phase I and a 
combination of 0.75-in. over 1-in., and then just 1-in. secondary screen mesh for Phase II); 
objects with a minimum dimension greater than the screen mesh will be separated from the site 
soil for inspection and disposal. MEC items in the first 12 in. of soil that are 30 mm and larger 
can be excavated by the Range Master. Reducing the secondary screen mesh to 0.75 in. allows 
the capture of MEC that are 20 mm and larger. The Phase II Range Master was designed to 
survive an unintentional detonation from UXO up to and including a 105mm projectile. The 
system is specially designed for use in Open Burning/Open Detonation (OBOD) areas, 40mm 
ranges, and high density target areas. 
 
Environmental conditions will limit the Range Master performance. Heavy and wet soils will not 
sift properly. This tends to clog or “blind” the screen and fill the hopper with excess site soil. 
There are some heavy, wet, clay soils that will “blind” any screening system. For the Phase II 
demonstration, the site soils were sampled and run through a sieve test (see Appendix B) that 
documented that this soil could be sifted with moisture content up to 20%. Site terrain also 
complicates the Range Master’s ability to excavate in a single pass. The base carrier was 
designed for road construction and tends to level the site as it excavates. Dips in site terrain tend 
to be filled in vs. excavated and can leave potential UXO, even within the expected depth of cut 
(e.g., down to 12 in. below ground). Depending on the expected target depth, the operator can 
“over excavate” protruding soils and change the direction of travel of the Range Master to 
excavate below grade levels. Essentially, multiple passes can be used to alleviate variable terrain 
conditions.  
 
Site vegetation also complicates the Range Master performance in a single pass. The 40mm 
simulant grid #2 used for the Phase I Demonstration was covered with grass, ice plant, and small 
Manzanita brush. The Range Master successfully removed and processed this vegetation on the 
first pass. Primary soil excavation occurred on subsequent passes. The prairie grass encountered 
during the Phase II demonstration also blinded the screens and had to be cleared from the screens 
frequently. In the case of heavy vegetation, it is best to cut or reduce it to as close to ground level 
as possible before Range Master operation. The cutting edge of the Range Master will sever 
roots below ground surface. The material will be processed through the Range Master. Blinding 
of the screens or premature filling of the hopper by dislodged roots may occur. However, the 
“Grizzly” bars on top on the screens will keep bulk debris off the screens. Depending on the 
most probable munition (MPM), it may be possible to increase the screen mesh size to allow root 
material to fall back on the site. In terms of site topography, the Range Master is capable of 
operating on vertical slopes of less than 35%. The Phase II Range Master Demonstration did 
explore some aspects of these limitations. However, the focus of the Phase II Demonstration was 
to document performance metrics under normal conditions. Once these metrics have been 
established, more extreme conditions can be addressed.  
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2.1.7 Theory of Operation 
Once a site is identified and the expected range of UXO is anticipated to be equal to or less than 
a 105mm projectile, and the site environmental sensitivities and conditions are not severe, the 
Range Master could be considered as a tool to help remediate the site.  
 
In theory, the Range Master excavates a 12-ft-wide swath. The depth of excavation (typically 12 
in. below ground) is controlled by two hydraulic rams that lower or lift the scraper blade. Site 
terrain also affects the depth of excavation. A set of chain-driven paddles lift soil from the blade, 
up the backing plate to the integrated power screening unit. Excavated soils and debris fall onto 
the tilted screening unit. The two-stage screen mesh (i.e., coarse and fine) are selected to best 
meet project object recovery requirements. The screen system is hydraulically shaken to 
facilitate shifting soils from debris. Sifted soil and debris smaller than the fine screen mesh fall 
directly back onto the site. Objects larger than the fine screen mesh work their way down the 
screen surfaces and fall into a wire mesh hopper. At the end of an excavation line, or set of lines, 
the operator positions the Range Master at an identified dump location and opens the hopper to 
dump its contents directly under the Range Master. This operation can be performed with the 
Range Master stationary or while it is moving if it is necessary to spread the dump over a larger 
area.  
 
The Range Master’s preferred direction of travel is downhill, to maximize forward momentum. It 
was expected that parallel lines of excavation would work best. However, the Range Master 
tends to tilt when it straddles excavated and unexcavated portions of the site. The Phase I and 
Phase II Demonstrations used parallel sets of excavation lines separated by a small distance. 
Subsequent passes were used to excavate the “Mohawk” portions left between passes. 
 
Qualified UXO Technicians examine the dump piles to identify potential MEC. Identified UXO 
can be blown in place (BIP) or if it is considered acceptable to move, excavated UXO can be 
moved to a consolidated location for disposal. At regular intervals, the UXO Technicians also 
inspect the Range Master for any objects that may have become lodged. If an MEC item 
becomes lodged (e.g., in the screens) and cannot be moved, it would be blown in place and any 
damage to Range Master repaired. 
 
This process is continued until the entire site has been successfully excavated to the desired 
depth. 

2.2 Previous Testing of the Technology 

2.2.1 Pre-Proposal Testing 
The original, pre-proposal Range Master tests were conducted to ensure that the prime carrier 
had the ability to go intrusive at a range of depths and in different soil types.  The soil types 
tested combined sand and loam, and at times contained up to 20% moisture, but for the most part 
were optimally dry.  While going down an approximate 20% slope, the prime carrier 
demonstrated the ability to go intrusive to a depth of about 30 in.  While climbing up the same 
slope, the prime carrier was able to go intrusive to a depth of 18 in. to 20 in.  Traction effort, 
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while climbing hills, causes a decrease in the depth of intrusion.  Average depth of excavation in 
the sand and loam soil was 18 in.  Production rate of the prime carrier has been measured at 
approximately 900 tons per hour.  This is done in order to accurately measure and gauge the 
prime carrier’s ability along with the screening unit which was later integrated into the machine.   
 
The screening unit was tested independently at the same time.  The screening unit used a 
PowerScreen, which is manufactured in Ireland specifically for screening this type of material.   
 
The throughput capability of this particular screen is approximately 800 tons per hour.  This puts 
the production rate about 100 tons less than the prime carrier, but by slowing the rate of the 
prime carrier, we should be able to match the excavation and screening production rates.  
Throughput is determined or adjusted depending upon soil types, moisture content, rock, and 
other materials which transit through the double screen. Initially we began screening for 37mm 
projectiles, which was the target ordnance item of concern.  The first test conducted used a 2-in. 
primary screen mesh and a 0.5-in. secondary screen mesh. In the pre-proposal test area, the soil 
was contaminated with machine gun links and other small items.  It was determined that the 
0.5-in. secondary screen mesh was too small and was being blinded.  Blinding of the screen 
occurs when the items block the screen and do not let the soil pass through.  The soil then just 
sloughs off the top of the screen.  A change was made to a 1-in. secondary screen mesh. This 
allowed the capture of the 37mm items and let the machine gun links and smaller material pass 
through the screen and redeposit on the screened soil.  Increasing the secondary screen mesh also 
helped to match the production rates of the screen to the prime carrier.  Once these two 
mechanical subsystems had been tested and proven, the integration of the components began. 

2.2.2 Phase I Integration Testing 
The inner workings of the can on the carrier were removed and a backing plate was installed.  
Testing has been done at Timberline Environmental Services, Inc.’s (TES’s) facility to ensure 
the movement of the elevator paddles can be achieved in any position with the stationary backing 
plate in place.  Full range of motion has been achieved.  The next test conducted was to ensure 
that all materials go through the screening process.  Custom-made components had to be 
fabricated outside the TES facility.  TES cannot roll and shape 1-in. steel plate.  Once the 
custom-made components were installed, tests were performed to ensure complete movement of 
the elevator paddles.  The rear ejector circuit has been tested and is proving to be more than 
adequate to dump the screened items retained in the hopper (basket unit) after going through the 
screens.  Screened items are retained in the hopper so that they do not re-enter the soil.  A 
proprietary valve was installed to ensure adequate flow and pressure to the screen system. 

2.2.3  Phase I Demonstration 
The Phase I system demonstration was conducted at the former Fort Ord, Monterey, California, 
Range 18. This site was selected for the following reasons: 

• Proximity to Timberline’s facilities to minimize mobilization costs. 

• Known site history, including potential UXO and clean-up efforts. 
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• Known terrain and soil conditions acceptable for the Phase I Demonstration. 

• Facility interest in potential Range Master use. 

Range 18 has been used as a small arms range during the entire history of this range.  
 
The Former Fort Ord continues the MEC remediation of all training areas. Under these 
operations, Range 18 has previously been cleared. In 2001, the site was cleared of potential lead 
hazards. In 2003, the site was cleared of potential UXO hazards to a depth of 4 ft. This was a 
controlled test site that was constructed with known seed targets (e.g., pipe sections to simulate 
40mm grenades, 60mm and 81mm mortars, and 105mm projectiles) and machine shop clutter 
objects, with more realistic terrain and vegetation conditions. USA mobilized the Senior UXO 
Supervisor, UXO Safety Officer, and Principal Investigator, and all DGM equipment on 16 
February 2004. Timberline mobilized the System Operator, Maintenance Mechanic, and Project 
Manager and the Range Master on 17 February 2004. The Phase I Range Master required a 7-
axle trailer for mobilization from Timberline’s assembly facility in Cold Springs, CA, to the 
Former Fort Ord in Monterey, CA.  
 
Two 100- x 100-ft grids were selected on Range 18. Parsons provided existing background 
EM61 data for the range and for these two grids. USA performed a 100% background check 
using handheld Schonstedt magnetic gradiometers. Both sites were completely clear and no 
surface or subsurface ferrous metals were detected. 
 
Grid 1 was seeded with 50 each 60mm mortar simulants and 60 each 81mm mortar simulants 
and 196 pieces of metal clutter buried flush with the surface (0 in.), 3 in., 6 in., and 12 in. below 
ground. 
 
Grid 2 was seeded with 110 each 40mm grenade simulants and 196 pieces of metal clutter buried 
flush (0 in.), 3 in., 6 in., and 12 inc. below ground. In general, seed items along the south edge 
are flush with the surface and are buried deeper as each line moves north. Table 2 summarizes all 
Phase I Demonstration activities. 
 

Table 2: Phase I Demonstration Activities 

Date Demonstration Event 

16 February 2004 USA mobilized 3 personnel and equipment 

Met COE site personnel and visited Range 
18. Selected two demonstration grids; 
obtained prior DGM grid data from 
Parsons.  

17 February 2004 USA performed a 100% surface clearance 
of Grid #1 and seeded the 60mm & 81mm 
Grid. Timberline mobilized Range Master 
to Range 18.  
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Date Demonstration Event 

18 February 2004 USA performed a 100% surface clearance 
of Grid #2 and seeded the 40mm Grid. 
Timberline set up and checked out Range 
Master. 

19 February 2004 USA acquired seeded EM61 survey of the 
60mm & 81mm Grid and the 40mm Grid. 
Timberline mobilized Range Master to 
demonstration area. Began pre-
demonstration trials at Range 18. 

23 February 2004 USA and Timberline performed pre-
demonstration trials at Range 18. 

24 February 2004 Phase I Range Master Demonstration 
25 February 2004 USA acquired post-Range Master EM61 

survey of the 60mm & 81mm Grid. 
Inventoried excavated items and sanitized 
unexcavated items. Timberline repaired 
Range Master. 

26 February 2004 USA acquired post-Range Master EM61 
survey of the 40mm Grid. Inventoried 
excavated items and sanitized unexcavated 
items. Timberline repaired Range Master. 

27 February 2004 Completed Range Cleanup. Timberline 
demonstrated Range Master repaired. 

28 February 2004 USA and Timberline demobilized. 
 
A 1-day demonstration was performed on 24 February 2004. Table 3 summarizes the Phase I 
performance against the expected performance. 

Table 3: Phase I Expected and Actual Performance 

Type of 
Performance 

Objective 

Primary 
Performance 

Criteria 

 
Expected 

Performance 

 
 

Actual Performance 
1. Safety Operator safety, No 

Equipment damage, No 
unintentional 
detonations 

No injuries 
No equipment damage 
No unintentional detonations 

Qualitative 

 

2. Ease of Use Operator acceptance Operator use accepted and 
improving. Excavation 
experience needed. 
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Type of 
Performance 

Objective 

Primary 
Performance 

Criteria 

 
Expected 

Performance 

 
 

Actual Performance 
3. Improved 
Geophysical site 
Conditions 

Reduced clutter, 
improved detection of 
deeper objects. 

Both grids demonstrated 
significantly reduced clutter and 
the improved ability to detect 
deeper objects.  

Quantitative 1. Excavation 
Rate 

2 to 5 acres per day 1 to 2 acres per day* 

2 hours and 12 minutes to 
complete grid 1, 1 Hour 7 
Minutes for 3/4 Grid 2 

 2. Seed Item 
Recovery Rate 

90 to 100 % 82.7 % for Grid 1** 

65.0 % for Grid 2** 
 3. Down Time < 20% Down Time 29% Down Time - Actual 

15% Down Time – Realistic*** 
* Excavation rates based on individual 100- x 100-ft grids with identified hydraulic limitation 
and turn-around times twice as long as excavation times. Excavation rate should meet the 
expected rates with larger areas and functional hydraulics. 
** These calculations account for unexcavated areas due to early lift and breakdown. 
*** The realistic down time excludes delivery of the wrong valve and the extra 24 hours that 
the error introduced to the total repair time. 
 
The Phase I demonstration resulted in a recommendation to transition into Phase II.  

2.2.4 Phase II Integration Testing 
On 13 and 14 October 2005, the Phase II Range Master went through integration testing at a 
quarry in Livermore, CA (see Figure 27). Range Master was remotely operated up to a range of 
1.4 miles. When the telemetry link was lost, the system shut down as designed. Raising the 
antennas at the remote control platform would increase the operating range.  
 
All emergency stop (E-Stops) were exercised successfully. These include the rear and both side 
E-Stop buttons mounted to Range Master's exterior, the Key "off" master switch in the cab, the 
circuit breakers providing power, the remote control consol E-Stop button, and two software E-
Stops. 
 
Two 13-ft-wide by 800-ft-long test runs were established and seeded with a total of 20 40mm 
and 81mm simulants. Two simulants were placed on the surface, and the rest were buried 8 in. 
deep. Three passes were made over the test lane, each averaging 7.75 minutes. The hopper was 
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dumped approximately every 125 ft (see Figure 28). Nineteen simulants were recovered. Three 
of the recovered simulants were crushed because of the hard, rocky nature of the quarry. 
 
All video cameras were adjusted to provide optimum feedback. The split screen monitors all 
worked well. The air nozzles mounted to each camera kept the lenses clear even under very 
dusty conditions. 
 
The remote control platform design was well accepted by all designers and operator. Telemetry 
functions all worked. The steering control was adjusted to reduce sensitivity and improve 
performance. 
 
Air conditioning needs to be working to keep electronics cool. Otherwise the system shuts down. 
Overall Phase II Integration testing was successful. 
 

 
Figure 27 Range Master at Phase II Integration Testing 
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Figure 28 Phase II Integration Test Depth of Cut and Example Dump Pile 

2.3 Factors Affecting Cost and Performance 
From the Phase I demonstration, the factors affecting cost and performance included: 
 

• Mobilization costs are a significant consideration. The Phase II Range Master requires a 
9-axle trailer to handle the weight of the armored system vs. the 7-axle trailer used for the 
Phase I system. The short-haul mobilization costs for just the Phase II Range Master are 
estimated at $10.00 per mile. For long hauls, a combination of rail and trailer 
mobilization might prove to be more cost effective, but must provide adequate loading 
and unloading facilities that are not normally available. 

• Wet and saturated soils reduce performance. These conditions require slower forward 
speeds to adequately process soils with greater density and reduce the Range Master’s 
excavation rate. In addition to operational techniques, tailored to the soil conditions, work 
schedule techniques can be employed to deploy Range Master during dry soil seasons to 
minimize this limitation. There are some heavy wet clay soils that will blind any 
screening system. 
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• The identified system hydraulic limitation affected performance during the Phase I 
demonstration. This limitation was corrected after the demonstration and is not expected 
to affect future performance. For the Phase I demonstration, this limitation required the 
operator to stop either the hydraulically driven excavation paddles or the hydraulically 
driven screen shaker motor to adjust the hydraulically driven excavation depth. Stopping 
to adjust the depth of the cut extended the time in most excavation lanes. A higher-than-
normal engine rpm was used to compensate for this limitation. This resulted in faster-
than-normal forward speeds that tended to overload the screening system and scrape 
excessive amounts of soil off the grid. With the hydraulic limitation corrected, it is 
expected that the Range Master’s forward speed and depth of excavation will be 
continuously adjustable and tailored to match the screening unit’s capacity for optimum 
performance. 

• Individual 100- x 100-ft grids were used for the Phase I demonstration. This resulted in 
turnaround times that were longer than the actual excavation and dump times for each 
pass through the grid. Excavating larger, contiguous areas should provide greater 
production, as productivity is directly related to excavation line length, with turnaround 
times becoming a smaller percentage of the overall operating time. 

2.4 Advantages and Limitations of the Technology 
The Range Master Technology was brought into being for the purpose of greatly reducing the 
human element involved with the clean-up of heavily contaminated UXO sites.  The technology 
is sound and does work; however, the test on 24 February 2004 was conducted under difficult 
conditions.  The site had received and continued to receive almost 4 in. of rain.  The soils were 
saturated.  This caused problems screening the material.  Wet conditions were addressed as being 
undesirable early on in the program; however, because of the logistics involved and scheduling 
considerations, it was decided to proceed with the demonstration. 
 
The hydraulic problem that surfaced during the demonstration was the direct result of a control 
valve failure.  This valve was installed by Caterpillar Corporation. The proprietary flow control 
valve was robbing too much oil from the control circuit. Re-routing the hydraulic circuitry 
alleviated the control problem.  It is expected with normal operations the two test grids could 
have been excavated in less than 1 hour each. 
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3.0 Phase II Demonstration Design 
 
The Phase II Range Master Demonstration was performed over a 2-week period from 18 June 
through 29 June 2006 at Bomb Target #2 at the former Lowry Bombing and Gunnery Range, 
Colorado. 

3.1 Performance Objectives 
The objectives of the Phase II Range Master Demonstration were to: 
 

 Demonstrate remote/safe excavation of an actual heavily contaminated UXO site. 
 Excavate and successfully screen from the site objects (UXO) of the size and depth 

advertised (e.g., 20mm projectiles and larger in the first 12 in.). 
 Improve site geophysical conditions. 
 Track costs to better establish production rates/costs. 

The specific metrics to be demonstrated, the expected performance criteria, and the actual 
performance demonstrated are included in Table 4 (see Appendix C for details). The downtime 
was calculated. Acceptable system reliability during the Phase II demonstration (e.g., less than 
20% down time expected) was demonstrated, including the replacement of the screen shaker 
coupler, all inspections, and final wash down. 
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Table 4: Phase II Performance Objectives 

Type of 
Performance 

Objective 

Primary 
Performance 

Criteria 
Expected 

Performance Actual Performance 
1. Safety Safe remote operation, 

No Equipment damage  
Successful. No personnel or 
equipment damage. 

2. Ease of Use Operator acceptance Better than manual operation. 
Need better track guidance and 
scraper experience. 

Qualitative 

 

3. Improved 
Geophysical site 
Conditions 

Reduced clutter, 
improved detection of 
deeper objects. 

Unsuccessful. Operator's 
inexperience in scraper 
operation resulted in uneven 
depth of excavation. 

Quantitative 1. Excavation Rate 1 to 2 acres per day 2 days per acre 
 2. Item Recovery 

Effectiveness 
90 % Unknown, as site has not been 

fully cleared. 2,133 items were 
excavated (508 pounds) 

 3. Effective depth 
of excavation 

At least 12” were 
consistently excavated. 

Not achieved. Excavations 
ranged from 18" to 0". 

 4. Down Time < 20% Down Time Successful. Down time was 
9.7% 

 5. Reduced number 
of DGM Anomalies 

Before and after dig 
lists show reduced 
anomaly density. 

Not calculated 

 6. Excavation costs 
are reduced 

Per acre costs are 
below manual excavate 
and sift costs (e.g., 
$51.1K/acre from 
Phase I). 

Successful. Demonstrated 
$46.235K/acre, a $4.093K 
savings over conventional 
excavate and sift at 
$50.328K/acre. 

Ease of use was assessed and documented during post-excavation interviews with the Phase II 
Range Master operator and UXO Technicians. This include ease of excavation, soil screening, 
hopper dumping, and screened item inventorying by UXO personnel. The operator reported that 
the Range Master was easy to use remotely. They expressed difficulty in seeing excavation 
boundary markers and maintaining straight line excavations when dust conditions became 
extreme. All controls (e.g., screen shaker and hopper dump) were accessible and easy to operate. 
The Range Master base carrier drove and handled normally. The screened item recovery by 
UXO personnel was satisfactory, but complicated by excess soil in the hopper.  
 
Improvement to DGM site conditions did not result in a significantly reduced background and 
clutter anomalies (e.g., the ability to reduce the effects of near-surface clutter and to enhance the 
ability to detect deeper objects). A comparison of the pre excavation EM61 surveys and the post-
Range Master excavation EM61 surveys documents that there was little improvement for each 
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excavated grid (see section 4.2.4). This was due to a combination of the operator's inexperience 
in scraper operation, resulting in uneven excavation depth, and the high density of metal below 
the excavation depth. 

3.2 Selecting Test Site(s) 
The Phase II system technology demonstration was performed at the former Lowry Bombing and 
Gunnery Range, in Colorado. During the site visit to FLBGR, Bomb Target #2 (BT#2) was 
selected as the most appropriate site for the Phase II demonstration. The reasons for selecting this 
site included the following. 

 This site is actively being cleared and may benefit from this technology demonstration. 
 The terrain and vegetation appear to be suitable. 
 The site is close to major access roads for optimum logistics. 
 There are sufficient cleared areas outside the MSD to:  

o Stage the Remote Control Platform 
o Set up and practice. 

 There are ample areas that require remediation. A set of five adjacent 50- x 50-m grids 
(Grids D4-4, C4-3, C4-4, B4-3, and B4-4), forming a North/South area 50 m (164 ft) 
wide  x 250 m (820 ft) long just east and north of the old target center, have been 
identified for the actual demonstration/remote excavation (see Figure 29). 

3.2.1 Anticipated UXO 
The most probable MEC item to be recovered during this demonstration in BT #2 are the 20mm 
High Explosive Incendiary (HEI) projectile, MK23 practice bomb, and MK15 practice bomb. 
This assumption is in keeping with the site’s ESS Addendum 1 and is based on the information 
obtained during the EE/CA dated January 1998. A background DGM survey of each 
demonstration grid was acquired to document “as is” conditions prior to demonstration and to 
ensure there are no background anomalies (e.g., undocumented utilities or very shallow bedrock) 
that could pose a safety hazard to this technology demonstration. There was also a concern that 
incendiary MEC/UXO items were present at BT#2. Therefore, a water truck (Shaw) was made 
available to minimize the risk of fire to the site. The possibility of 20mm projectiles required a 
0.75-in. secondary screen mesh to capture objects with this diameter and larger. Since there were 
no 0.75-in. screens specifically designed for Range Master, a set of commercial off-the-shelf 
0.75-in. screens were purchased and bolted over the 1-in. secondary screens. 

3.2.2 Soil Types/Stratigraphy Soil Moisture 
There are no known soils or geologic conditions at BT#2 that would preclude a successful 
test/demonstration of the Range Master. A soil sieve test was performed by Sky Research prior 
to mobilization to document the suitability of sifting site soil, as a function of soil moisture.  
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3.2.3 Land Use 
BT#2, also designated Sector 7, was used as a bombing target during World War II. This area is 
currently used for cattle grazing. It is anticipated that the State Land Board property (e.g., BT#2) 
will convert from cattle grazing to residential use in the future. 

3.3 Testing and Evaluation Plan 
A Phase II Demonstration Plan was developed and submitted to ESTCP, the Corps of Engineers, 
Huntsville and Omaha, to Shaw, and Sky; the plan was reviewed and finalized. In concert with 
the demonstration plan, an ESS Addendum was submitted and approved to allow the use of the 
Range Master on the live site. Other demonstration preparatory activities included the 
development of the Site Safety and Health Plan, a site soil sieve analysis, an initial surface 
sweep, and a DGM of the grids to be excavated. Post-demonstration activities included a second 
surface sweep and a final DGM survey. 
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Figure 29: Range Master Phase II Demonstration Grids at FLBGR BT#2 
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3.3.1 Soil Sieve Tests 
A soil sieve test was performed to document that the site soils were suitable for screening by 
Range Master prior to mobilizing the system to FLBGR. A total of ten 5-gallon buckets of soil 
were collected from the first 12 in. at BT#2 and provided to Advanced Terra Testing, Inc. The 
soils were air dried to a baseline moisture content of 4.7% from their native moisture content of 
9.3%. The soil was dry, dusty, and friable. Two screen combinations were tested. One was a 2-
in. primary screen with a 1-in. secondary screen. The other was a 2-in. primary screen with a 
0.75-in. secondary screen. Both were combinations used by Range Master. Test results for both 
screen combinations indicated that the site soils were able to be screened up to a moisture 
content of 18% to 20%. At these moisture contents, the soil lost its dry characteristics and began 
to clump and retain soil on the screens (see Appendix B, Soil Sieve Test Report). 

3.3.2 Pre-Demonstration DGM 
Following the initial surface sweep of the five consecutive 50- x 50-m demonstration grids by 
Shaw, Sky Research (Sky) performed the pre-excavation DGM of the selected grids. USA 
processed and analyzed all of the time gates from the EM61-MK2 array deployed by Sky. The 
DGM data from time gate 3 showed the best overall response and documented that the grids 
were heavily contaminated with subsurface metal, typical of areas adjacent to a bombing target. 
This data was acquired with an array of EM61-MK2 all metals detectors. The data shown in 
Figure 30 is for Time Gate 3 and documents that the selected demonstration area is a high 
density site. 
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Figure 30: Pre-Excavation DGM of Demonstration Grids at FLBGR BT#2 
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3.3.3 Period of Operation 
The Phase II Range Master Demonstration was performed over a 2-week period from 18 June 
through 29 June 2006 at Bomb Target #2 at the former Lowry Bombing and Gunnery Range, 
Colorado. Armed with an approved ESS Addendum, the soil sieve tests indicating that the local 
soils are able to be screened during dry seasons, and the pre-excavation DGM, the team 
mobilized for the Phase II Range Master Demonstration, scheduled for the week of 18 June 
2006.  

3.4 Mobilization 
 
Timberline Environmental Services, Inc. mobilized the Range Master on a 9-axle trailer from 
Elkton Farms, Maryland, to FLBGR, Colorado (see Figure 31). The system arrived and was 
staged in the Shaw compound on 18 June 2006. The rest of the demonstration team mobilized on 
18 June. 
 

 
Figure 31: Range Master Transported on 9-Axle Trailer 

3.5 Set Up 
Monday and Tuesday, 19 – 20 June 2006 – Met at the Shaw compound at 0740 and received 
Site Health and Safety briefing. Shaw had contacted Utility Notification Center of Colorado and 
received clearance for the Phase II excavation activities at FLBGR BT#2. 
 
Range Master preparation activities included putting air in the system’s tires, driving it off the 
transportation trailer, installing the 0.75-in. screen bolted over the 1.0-in.-secondary screen, 
pulling a hydraulic pump, rebuilding it to proper specifications and reinstalling it, installing the 
video cameras and antennas, and getting the cab air conditioning repaired. At the end of the 
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second preparation day, Range Master was mobilized to BT#2. Both the Remote Control 
Platform and the Range Master were staged next to a cleared and marked practice area (see 
Figure 32). The practice area was adjacent to the Demonstration grids at BT#2, but outside the 
Minimum Safe Distance established in the approved ESS Addendum. 
 

 
Figure 32: Range Master and the Remote Control Platform at the Cleared Practice Area 

3.5.1 Area Excavated 
During this demonstration, Range Master excavated grids B4-4, B4-3, C4-4, and C4-3. Grid 
D4-4 was not excavated.  
 
Wednesday, 21 June 2006 – The morning was spent installing the Remote Control Platform 
antennas and running through the system checkout, including all emergency stops. The system 
was exercised over the practice area, first in manual mode, and then in remote mode (see Figure 
33). With the video-enhanced field of view, the Range Master was easier to operate in the remote 
mode. The procedure to inspect the Range Master for lodged MEC was rehearsed. 
 
By the end of the afternoon, Range Master was positioned at the demonstration grids. Shaw 
walked the team around the five consecutive 50-m grids. The edges of the demonstration grids 
were marked with orange marking paint to help guide the Range Master operator. Demonstration 
excavations began at 1421 hours (2:21 PM) and continued until 1611 hours (4:11 PM), 
completing a net of seven west-to-east 50-m excavation runs (see Excavation Times by Line in 
Appendix C). The dump hopper was left open on two runs and one run was a very shallow 
excavation. All three runs were repeated. Prior to the team accessing Range Master or inspecting 
the excavation results, the system was shut down, and the Remote Control key was handed to the 
UXO Safety Officer. The Safety Officer then drove to the Range Master and thoroughly 
inspected it for lodged MEC before issuing an “all clear” call. 
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Figure 33: Range Master at FLBGR BT#2 
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Thursday, 22 June 2006 – The Phase II demonstration was continued all day, completing 31 
excavation runs. The demonstration began using overlapping runs along the west/east 50-m lines. 
It was hoped that the Range Master could excavate along the 250-m north/south lines; however, 
the hopper was filling even along the 50-m lines. As the demonstration continued, the operation 
shifted from excavating overlapping lines to leaving an unexcavated Mohawk between runs, and 
then coming back to excavate each Mohawk. 
 
It was noted that the 0.75-in. screen bolted to the 1.0-in. secondary screen created an effective 
screen mesh finer than the desired 0.75 in. This had the effect of loading the hopper with 
unprocessed soil prior to reaching the end of each excavation run. At the end of the day, together 
with the State Regulator, and ESTCP, it was decided to remove the 0.75-in. screen and continue 
with the 2.0-in. primary screen and the 1.0-in. secondary screen. 
 
Friday, 23 June 2006 – The morning was spent removing the 0.75-in. screen. The demonstration 
continued at 1232 hours, completing a total of 23 runs. The first seven runs were shorter than 50 
m because the grid end marks had become hard to see. The average excavation times for the 1.0-
in. secondary screen improved slightly, but the larger improvement was in smaller piles dumped 
at the end of each run, meaning the Range Master was processing the site soil more effectively. 
The 0.75-in. screen bolted to the 1.0-in. screen left large dump piles 3 to 4 ft high. This was a 
result of unprocessed soil passing over the power screen and into the hopper before it could be 
sifted. These dump piles included objects that were successfully screened and captured along 
with objects that were simply captured with the excess unprocessed soil. After the 0.75-in. 
screens were removed, leaving the original 1.0-in. screens, Range Master was better able to 
process the site soils, resulting in “smaller” dump piles of 1 to 2 ft high. 
 
Scott Millhouse observed the demonstration on Friday and with only two of the five grids 
completed, encouraged the team to extend the demonstration to complete the five demonstration 
grids. ESTCP agreed and arrangements were made to extend the demonstration. 
 
Monday, 26 June 2006 – After 17 runs, working through the third grid and into the fourth grid, 
the Range Master experienced a hydraulic leak. The system was shut down immediately. The 
source of the leak was a blown oil filter seal. Part of the team began recovering the contaminated 
soil into 55-gallon drums while the filter was replaced, and the hydraulic oil reserve was refilled. 
When the Range Master was restarted, it was discovered that the screen shaker motor was not 
operating. Operations were concluded for the day. 
 
Tuesday, 27 June 2006 – The team disassembled the shaker motor coupling from the screen and 
discovered that the coupling teeth had been destroyed and needed replacement. A replacement 
coupler was located in North Denver, purchased, the keyway milled to fit and reinstalled. The 
demonstration continued by 1145 hours, reaching the south end of the fourth grid boundary by 
1338 hours.  
 
Shaw expressed concern about the amount of soil in each dump pile, and the need to restore the 
site prior to demobilizing for the Fourth of July break. The demonstration operations then shifted 
from excavating grids to reprocessing the dump piles along the four completed grids’ east 
boundary (200 m) in order to reduce the amount of soil in each pile. By the end of the day ten 
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runs were made south to north through the dump piles, creating a new pile in the site’s northeast 
corner. 
 
Wednesday, 28 June 2006 – Completed reprocessing the dump piles with additional runs south 
to north. The new pile, in the site’s northeast corner, was processed again, with runs east to west, 
creating a final pile in the site’s northwest corner.  
 
The Range Master was then used to restore the condition of the four excavated grids.  For this 
effort, the hopper was left open and the Range Master traversed the grids north to south and 
south to north in a rototiller mode to smooth the site. A total of 21 runs were made to level the 
site. The UXO Safety Office conducted an MEC inspection before the Range Master was moved 
to the Practice Area. 
 
Thursday, 29 June 2006 – Range Master was used to restore the practice area, using the same 
rototiller technique. The system was hosed clean and received a final MEC inspection prior to 
leaving BT#2 and returning to the Shaw compound. 

3.5.2 Residuals Handling 
Shaw processed and handled all of the residual materials excavated by Range Master during the 
Phase II Demonstration. This included examination of the final dump pile and a second surface 
sweep to recover any objects exposed by Range Master. 

3.5.3 Operating Parameters for the Technology 
The key design criteria for the Range Master is matching the selected screen mesh with site soil 
and vegetation conditions and selecting sites where the expected MEC does not exceed the 
design limitation of a 105mm projectile. The Range Master was initially fitted with a 0.75-in. 
screen bolted over the 1.0-in. secondary screen for this demonstration, in order to capture 
potential 20mm projectiles. During the Phase II demonstration, this fine screen mesh proved to 
be a challenge to process. This slowed the excavation rate and tended to fill the hopper with 
excess soil, resulting in larger (3 to 4 ft high) dump piles. Once the 0.75-in. screens were 
removed, leaving the 1.0-in. secondary screens, the system was better able to process the site 
soils. Timberline supported the demonstration with a qualified remote control operator, but 
without experience in scraper operation. This proved to be the limiting factor in the overall Phase 
II demonstration performance. USA supported the demonstration with the UXO Safety Officer 
and the Principal Investigator. Records of time were kept in elapsed time format for the start of 
each excavation line, each excavated item dump, and the turn time for each line.  

3.5.4 Experimental Design 
All excavation lines were run from west to east. An average of 20 lines was used to excavate 
each 50-m grid. 
 
Range Master removed and exposed 2,133 metal pieces, totaling approximately 508 pounds from 
the four grids excavated. From the post-excavation DGM, it is clear that this represents only a 
portion of the objects that should have been removed. Displaying the DGM results at lower 
scales only highlights the fact that Range Master’s first operational demonstration did not 
accomplish all that it could have. As explained in Subsection 4.3, the Range Master operator was 
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very skillful at safe remote operation, but not sufficiently experienced in scraper operation. 
Instead of stopping to process excess soil on the screens, the operator raised the cutting blade to 
reduce soil throughput. These shallower-than-planned excavations failed to capture many of the 
near-surface objects. Timberline Environmental Services, Inc. has reevaluated this approach and 
has decided that the best path forward will be to train experienced scraper operators in remote 
control operation. 

3.5.5 Sampling Plan 
N/A 

3.5.6 Demobilization 
Following the Phase II demonstration, Range Master was used to restore the practice area, using 
the same rototiller technique. The system was hosed clean and received a final MEC inspection 
prior to leaving BT#2 and returning to the Shaw compound. The demonstration personnel 
demobilized. Shaw then performed a second surface clearance of the four grids excavated and 
inspected the final dump pile. All excavated material was cataloged and processed by Shaw 
personnel. Sky then surveyed each excavated grid with their EM61-MK2 towed array to 
document post-Range Master geophysical site conditions.  

3.6 Selection of Analytical/Testing Methods (for Remedial Technologies) 
The following analytical methods were used to monitor and evaluate the Phase I Range Master 
performance. 

3.6.1 Excavation and Production Rates 
Table 5 shows the average excavation times achieved during this Phase II Demonstration. There 
was no effect of the finer 0.75-in. plus 1.0-in. secondary screen vs. just the 1.0-in. secondary 
screen on the average excavation times to complete a 50-m run. However, the Range Master was 
able to process the site soils more effectively with just the 1-in. secondary screen. This resulted 
in smaller dump piles at the end of each run. Appendix C includes Table 11 of each run time. 
Range Master reprocessed the dump piles to reduce the amount of site soils in the piles. This 
moved the piles, deposited on the east boundary of each west-to-east run, to the northeast corner 
of the demonstration area. Range Master was then used to level the site, in preparation for the 
Post-Excavation DGM. It was then decided to process the dump pile again to reduce the amount 
of soil one more time. This effort moved the dump pile from the site’s northeast corner to the 
northwest corner. 

Table 5: Average Excavation Rates per 50-m Grid 

Average 50-m Excavation 0:07 minutes 
Average Runs/50-m Grid (0.62 acres) 20 runs 
Average 200m Reprocess 0:08 minutes 
Average 200m Leveling Run 0:03 minutes 
Average Re-Reprocess 0:02 minutes 
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The demonstrated excavation rate per 50-m grid is calculated by multiplying the average time 
per 50-m line (7 minutes) by the average number of lines per grid (20 each) = 2:31 
hours:minutes. This equates to just over 4 hours per acre (0.62 acres per 50-m grid).  
 
Practically, the excavations took longer, accounting for routine MEC inspections and 
maintenance. Adding all of the excavation times and maintenance times and dividing that by four 
grids resulted in a practical excavation rate of 6:49 hours:minutes per 50-m grid or 
approximately 11 hours per acre.  
 
Taking the entire Phase II demonstration days into account, including setup and storage, the 
actual excavation rate was 1.5 days per 50-m grid or 2.4 days per acre.  
 
This still compares favorably to conventional excavate and sift operations, where the production 
rate is 40 hours per acre or 4 10-hour days per acre (see Table 6). 

Table 6: Range Master Phase II Production Rates 

Demonstrated Excavation 
Rate/50-m Grid 2:31 hours:minutes 4.1 Hours/acre
Practical Excavation Rate/50-m 
Grid, including inspections and 
maintenance 6:49 hours:minutes 11.0 Hours/acre
Actual Excavation Rate/50-m 
Grid 1.5 days 2.4 days/acre 
          

Conventional Excavate & Sift     40 Hours/acre

3.7 Excavated Items 
Following the excavation, Shaw inspected the dump areas and the final dump pile. They also 
performed a second surface clearance to recover items newly exposed by Range Master and to 
prepare the site for post-excavation DGM by Sky. Table 7 summarizes the items excavated by 
Range Master and recovered by Shaw (see Figure 34): 

Table 7: Items Excavated by Range Master from BT#2 

Item Excavated From Dump Piles From Grids 
Mk 23 Bomb 35 each 15 each 
Booster Cup 3 each     
Booster (M152 Fuze) 2 each     
HE Bomb Frag 1 each     
HE Frag 3 each     
OE Scrap 2,059 each     
2.25" Rocket 1 each     
Small Arms 11 each     
Non OE Scrap 3 each     
Subtotals 2,118 each 15 each 
Estimated Weight of Items Excavated 443 lbs 65 lb 
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Figure 34: Photographs of Items Excavated by Range Master from FLBGR BT#2 

3.7.1 Improved Geophysical Site Conditions 
Following the second surface clearance, Sky performed the post-excavation DGM of the four 
grids excavated by Range Master. USA Environmental analyzed the data from all four 
EM61-MK2 time gates. Of all of the times gates, time gate 3 showed the best before and after 
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response. All of the post-excavation DGM time gates are more active than the pre-excavation 
DGM. The reasons that explain this are: 
 

1. The soil was loosened by Range Master so the towed array sensor support sank in, 
moving the sensors closer to the ground. 

2. Range Master moved and brought objects closer to the surface, but failed to capture and 
remove them. 

 
The site is close to target center and is truly cluttered with metal at a full range of depths with 
much, if not most, below 12 in. Range Master was successful in removing a lot of the near 
surface metal, but failed to get it all within its operational design (the first 12 in.). Section 4.2.4, 
which describes and depicts the before excavation and after excavation DGM results, documents 
that a significant amount of the subsurface metal remains below the Range Master’s excavation 
depth (typically 12 in.). In hindsight, this is to be expected for a bombing target.  
 
No analytical analysis was performed on the DGM maps (e.g., target analysis). However, a 
comparison of the pre-excavation DGM maps from the post-excavation DGM maps (before and 
after) demonstrates that there was little to no significant improvement in site geophysical 
conditions. For the first live site demonstration of the Range Master, USA is pleased with these 
results. Most of the near-surface clutter and MEC simulants were removed from the grids, 
creating much improved geophysical site conditions. The simulated 105mm buried 3 ft in the 
center of each grid are easily detectable in the post-excavation data. The seed items left behind 
are also easily detectable. 

3.7.2 Down-Time 
Down time was calculated from the time the Range Master was on-site through the Phase II 
demonstration. The Range Master was available for operations a total of nine days, or 216 hours 
(9*24). The Range Master does require regular maintenance. Table 8 summarizes the 
maintenance performed during this demonstration. The first 2 days on site were spent preparing 
the system for demonstration. Regular MEC inspections, system restarts, and clearing camera 
lenses were routine. Removing the 0.75-in. screen over the 1.0-in. secondary screen (see Figure 
35) was extra maintenance time, as was the repair of the screen shaker coupler (see Figure 36). It 
proved advantageous that the demonstration was performed near the city of Denver, Colorado, 
where a spare coupler was found, purchased, modified, and installed in half a day. 
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Table 8: Range Master Maintenance Times during the Phase II Demonstration 

Day 1 - Pre-Demonstration 8 Hours 
Install 0.75-in. Screens & Hydraulic Pump 
Repair 

Day 2 - Pre-Demonstration 8 Hours AC Repair 
Day 3 - Practice & 
Demonstration 0 Hours   
Day 4 - Demonstration 0.5 Hours Clean Rear Camera Lens 
Day 5 - Demonstration 4.5 Hours Pulled out 0.75-in. screens 
Day 5 - Demonstration 2.5 Hours Shifting Repair - Remote Computer Reset 
Day 6 - Demonstration 6 Hours Hydraulic Leak from Blown Filter Gasket 
Day 7 - Demonstration 3 Hours Shaker Coupler Replacement 
Day 7 - Demonstration 1 Hours Tighten Top Port Screen 
Day 8 - Demonstration 1 Hours Reset Remote Computer Twice 
Day 8 - Demonstration 1 Hours Final MEC Decontamination 
Day 9 - Demonstration 1.5 Hours Final Wash Down 
Total Maintenance Time  37 Hours Total Maintenance Time 
Demonstration 
Maintenance Time 21 Hours Demonstration Maintenance Time 

 

 
Figure 35: 0.75-in. Over 1.0-in. Secondary Screen 
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Figure 36: Broken (left) and Replacement Shaker Coupler (right) 

 
The Range Master’s availability was calculated as a percentage of demonstration down time (1-
(21/216)) = 90.3%. The total Phase II maintenance and down time was 9.7%. This includes set 
up time to mount the 0.75-in. screens, hydraulic pump repair, and air conditioning repair.  

3.8 Selection of Analytical/Testing Laboratory 

N/A 
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4.0 Performance Assessment 

4.1 Performance Criteria 
Performance for the Phase II Range Master Demonstration was documented in the areas of (1) 
Safety, (2) Excavation Rate, (3) Item Recovery, (4) Improved geophysical site conditions, (5) 
Ease of Use, and (6) Down Time (refer to Table 8 for details). 

4.2 Performance Confirmation Methods 
The following sections document the Phase II results. 

4.2.1 Range Master OE Safety Assessment 
The safety assessment for the Phase II Range Master was good. USA’s UXO Safety Office 
observed all aspects of this demonstration, from setup to cleanup. Personnel working in close 
proximity to the Range Master were required to wear a hard hat. Throughout the demonstration, 
there were no personnel injuries. The remote Range Master operation was considered safe. There 
was no design-inherent damage to the Range Master. The UXO Safety Officer's report follows: 
 
Phase two testing on Range Master was conducted at former Lowery Bombing and Gunnery 
Range, Denver, Colorado, on 19-29 June 2006. The continued development of safety standards 
are a part of the Range Master testing. New safety measures were identified while in the remote 
configuration and will be written into future safety plans for the Range Master.  
 
All team members on the first day of operation were given a full and comprehensive briefing to 
include the Shaw site safety brief and a site specific ordnance brief of all known MEC expected 
at Bomb Target # 2. The Range Master demonstration UXO Safety Officer then gave a series of 
briefings for PPE, specific heavy machinery safety associated with Range Master, and Minimum 
safe distances while in all operating modes, Contingency plans for all emergency situations 
evacuation routes and communication procedures. A walk around familiarity with Range Master 
was conducted by Timberline Environmental Services, Inc. 
 
Safety measures were put into place for the remote operation of Range Master that were effective 
throughout the testing phases and provided personnel a safe environment at all times. In addition 
to normal heavy equipment safety procedures, specific remote operations safety was 
incorporated, to include positive shutoff key control and downrange access entry limitations. 
 
The inspection process for possible lodged ordnance was conducted on as-needed intervals and 
prior to all maintenance issues. Ordnance found on or near Range Master was evaluated by the 
UXOSO and either removed or referred to Shaw Environmental for proper disposal. 
 
In conclusion, all safety issues were addressed and some new safety identified concerns 
pertaining to remote operations were developed. During the Phase II demonstration, it was noted 
that soil built up under the arms that control the lifting paddles. The effect was to push the 
paddles up and away from the backing plate and potentially hiding hazardous objects. 
Operationally this produced a rolling “wave” of soil in front of the cutting edge and less effective 
soil/object lifting. In terms of safety, these pockets of soil represented sources of potential 
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hazards. The new safety measure was to add the inspection of the paddle arms and manually 
clear any soil built up prior to continuing operations to the standard system inspection. No 
hazardous objects were discovered during any of the Range Master inspections. Range Master 
personnel maintained a positive safety attitude throughout the testing phase. No detonations or 
MEC problems occurred, and no accidents, near misses or safety violations took place. 

4.2.2 Excavation and Production Rates 
Please see Subsection 3.6.1, Excavation and Production Rates. 

4.2.3 Excavated Items 
Please see Subsection 3.7, Excavated Items. 

4.2.4 Improved Geophysical Site Conditions 
Following the post-demonstration surface clearance by Shaw, Sky performed the post-excavation 
DGM of the four grids excavated by Range Master. Figure 37 shows both the before excavation 
and after excavation DGM results. Form this data; it is clear that a significant amount of the 
subsurface metal remains below the Range Masters’ excavation depth (typically 12 in.). In 
hindsight, this is to be expected for a bombing target. The demonstration Work Plan did allow 
for a post-excavation depth evaluation using a probe technique. However, this task was not 
performed or reported. From walking each excavation lane and visually observing the cuts, it 
was obvious that the cutting blade was typically set too deep at the beginning of each pass, 
causing the Range Master to plow into the ground too deeply and quickly overloading the 
screens. To correct this, the blade was raised too much, resulting in uneven and ineffective 
excavation. The scalloping along each pass was a clear demonstration of inexperience in 
excavation technique. 
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Figure 37: Pre- and Post-Excavation DGM 
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4.2.5 Ease of Use 
The Phase II Range Master (Armored and Remote Controlled) proved easier to use than manual 
operation. This is attributed to the video provided to the operator, providing an all-around view. 
The display of the instrument cluster and the audio from the Range Master cab proved to be 
invaluable in monitoring and operating the system. 
 
The single remote control key in the control platform provided the necessary safety assurance 
during all required maintenance and inspections (this key was given to the UXO Safety Officer 
to prevent any accidental remote operation). Although used only during setup, the emergency 
stop switches provided an extra level of safety. The flashing strobe on top of Range Master 
provided a clear indication that the system was in remote operation.  
 
There were limits on visibility caused by the dust created during excavation. This most affected 
the visibility of the start and end marks (orange marking paint) for the excavation area. A GPS 
with the site boundary and planned tracks would help greatly. Limited visibility also obscured 
the screening area, making it difficult to judge the soil processing rate at times. 

4.2.6 Down-Time 
Please see Subsection 3.7.2.  

4.3 Data Analysis, Interpretation, and Evaluation 
In terms of performance, the Phase II Range Master demonstrated safe and effective remote 
control operation. The inexperience of the operator in scraper operation proved to be a limiting 
factor in maintaining a 12-in. excavation depth. The design concept is solid and with the 
deployment of operators experienced in scraper use and trained in remote operation, Range 
Master is ready for additional demonstrations or production use. 

4.3.1 Excavation Experience 
At one of the In Progress Reviews, ESTCP asked if the Range Master operator needed 
excavation experience. Our answer at the time was that we thought someone with greater remote 
control skills would make a better operator. However, this demonstration highlighted that there 
needs to be a balance of both skills. The Phase II operator demonstrated great skill in safely and 
effectively maneuvering the Range Master throughout the demonstration. However, their 
inexperience in excavation resulted in a scalloped excavation depth ranging from just barely 
scraping the surface to more than 18 in. below surface. An operator with excavation experience 
would have used the depth of cut more effectively to control forward speed and provided a more 
uniform excavation. 

4.3.2 Site Expectations 
It was originally expected that Range Master would excavate the grids in the long 250-m 
(north/south) direction vs. the shorter 50-m (east/west) direction to minimize turnaround times 
and maximize production. However, the system hopper was filled, mostly with unprocessed soil, 
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prior to completing a 50-m run. With the desire to keep the dump piles off the demonstration 
grids, the shorter 50-m run was used throughout the demonstration. 
 
The prairie grass was not expected to present an issue for Range Master. However, this species 
of vegetation has long runners that would often blind even the primary 2.0-in. screen. Range 
Master either needs to clear the vegetation in one pass, or a means of clearing vegetation from 
the screens needs to be developed. 
 
Although BT#2 provided a good opportunity for the Phase II demonstration, the fact that it was a 
former bombing target, with significant amounts of metal below the Range Master’s excavation 
depth (typically 12 in.), was unfortunate. Range Master is better suited to live sites where the 
majority of metal is within the first 12 in. of the surface (e.g., artillery, mortar, grenade, or 
strafing ranges). 
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5.0 Cost Assessment 

5.1 Cost Reporting 
USA tracked the demonstration costs for the Phase II Range Master demonstration (Table 9). 
Costs are broken out for USA and Timberline, and for the original demonstration schedule (first 
5 days) and the extended demonstration (additional 4 days). Please note that Timberline did not 
charge for the original Phase II demonstration, nor did they include the mobilization or 
demobilization costs for Range Master. 

Table 9: Cost Tracking 

Cost Category Sub Category Details 
Original Phase II Demonstration 

Start-up Cost Mobilization $  3,873.90 
 Demonstration Set-up $  1,503.45 
 Demonstration $  9,626.10 
Capital Costs Range Master – Sunk Cost $        0.00 
Demonstration Operating Cost Timberline $        0.00 
Original Demonstration Cost  $15,003.45 

Extended Phase II Demonstration 
 USA Costs $  6,013.80 
 Timberline Costs $21,493.60 
Extended Demonstration Cost  $27,507.40 
Total Phase II Demonstration Cost  $42,510.85 

5.2 Cost Analysis  
This section is designed to assess the demonstration costs and extrapolate a more realistic cost 
estimate for fielding the Range Master.  

5.2.1 Cost Comparison 
Previous testing of the technology was described in the pre-proposal testing of the Range Master 
Excavator and an independent screening unit (Phase I Final Report). This closely represents the 
current state of use for sifting operations at MEC sites where soils are excavated, hauled to a 
sifting unit, and fed through the screens. Screened items are inspected for MEC and are disposed 
of. Sifted soils are retuned to the site. During this pre-proposal test, the unmodified Range 
Master excavated an area equivalent to nine (9) 100- x 100-ft grids, about 2.1 acres. The dry 
excavated soils were fed to the original screening system that is now scaled down in Range 
Master. Screened items were identified, sorted, and disposed of. The sifted soils were returned to 
the site. The cost for this conventional operation was $105,690.00 or ($105,690.00/9) $11,743.33 
per 100- x 100-ft grid or ($105,690.00/2.1 acres) $50,328.57 per acre. The soil conditions for this 
test were optimal (dry). 
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The Phase II demonstration integrated this process on a common platform and performed the 
operation remotely on-site. The same, but modified (now armored and controlled remotely), base 
carrier was used. The integrated screening unit was a scaled-down version of the same unit used 
for the pre-proposal test. The sifted soil was retuned to the site in real time while the screened 
items were dumped for inspection. The soil conditions for the Phase II Demonstration were 
optimally dry.  
 
Table 10 extracts the costs associated with the practical demonstration. It includes mobilization 
for the Range Master, Operator, Mechanic, UXO Safety Officer, and Project Engineer, labor for 
the actual demonstration time (50 hours), Range Master cost, consumed fuel and hardware, site 
restoration, and demobilization. USA would like to note that on a real job, an additional UXO 
team would be required to handle disposal of any recovered UXO. The minimum team would 
consist of three (3) personnel; a UXO Technician III (team leader), a UXO Safety Officer, and a 
UXO Technician II or III. For this part of the report, USA used the actual rates for the UXO 
Safety Officer. 

A significant savings in time and cost was demonstrated, although these costs must be tempered. 
The demonstration time per grid averaged (50 hr/4 grids) 12.5 hours per 50-m grid or 20.25 
hours per acre. The pre-proposal test demonstrated an average 20 hours per 100-ft grid or 87.12 
hours per acre. Although the Phase II excavation proved to be inconsistent due to inexperience in 
excavator operation, it can be expected that Range Master will significantly reduce the time 
needed to excavate and sift high density UXO sites. The average cost per acre detailed in Table 
10 was $46,235.77. The pre-proposal test sifted a total of nine (9) 100- x 100-ft grids, or 2.1 
acres at a cost of $50,328.57 per acre.  
 
This represents a potential savings of $4,092.80 per acre. 
 

Table 10: Practical Demonstration Costs 

Cost Element Unit Cost Cost for 5 days 
Mobilization   
USA Mobilization UXO Safety Officer $  3,873.90 
Timberline Mobilization Subtotal $41,910.00 
 Range Master $38,000.00  
 Support Vehicle $2,437.00  
 Air Fares $450.00  
 Labor $1,023.00  
Mobilization Subtotal  $45,783.90 
Demonstration   
USA Demonstration Costs $    751.73 per day * 5 days $  3,758.63 
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Cost Element Unit Cost Cost for 5 days 
Timberline Labor and Per Diem $2,109.00 per day * 5 days $10,545.00 
Range Master  $4,000.00 * 5 days $20,000.00 
Support Vehicle $93.60 * 5 days $     468.00 
Fuel and Consumables $450.00 * 5 days $  2,250.00 
Demonstration Total  $37,021.63 
Demobilization   
USA Demobilization  $  3,873.90 
Timberline Demobilization Subtotal $28,910.00 
 Range Master $25,000.00  
 Support Vehicle $2,437.00  
 Air Fare $450.00  
 Labor $1,023.00  
Demobilization Total  $32,783.90 
Practical Demonstration Total  $115,589.43 
Total per 50- x 50-m Grid $115,589.43/4 50-m grids $28,897.36 per 50-m Grid 
Total per Acre $115,589.43/2.5 Acres $46,235.77 per Acre 
Total per 10 Hour Day $115,589.43/50 Hours $23,117.89 per Day 

5.2.2 Cost Basis 
The proposed cost for the Phase II demonstration was $13,500.00. This did not include any costs 
from Timberline, including all mobilization, labor, and per diem costs. The practical 
demonstration costs were $115,589.43. The basis for determining more realistic real world work 
costs were based on the actual mobilization/demobilization and the demonstration costs prorated 
to the 50 hours of actual work time. From the prorated cost, the costs per 50-m grid, the cost per 
acre, and the cost per 10-hour day were calculated.  
 
These prorated costs are based solely on the limited demonstration data of mobilizing equipment 
and personnel to excavate four 50-m grids. A more likely scenario would cover a larger area. 
This would allow the high mobilization/demobilization costs to be spread over a larger area. 

5.2.3 Cost Drivers 
Mobilization/demobilization, contiguous excavation area, soil and terrain conditions, and on-site 
maintenance are considered the major cost drivers. The Range Master’s weight requires a heavy-
duty 9-axle trailer, with special permits and escorts required, to move it from place to place. The 
best estimate for Range Master transportation costs are $18/mile. Maintenance costs need to be 
considered in terms of time and materials costs and availability. Most parts are available off-the-
shelf, either new or used, world-wide. Maintenance of these items will be minimal. However, 
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should the Range Master require depot level maintenance, either bringing the depot on-site or 
returning the Range Master to the depot, will add significant cost and time.  

5.2.4 Life Cycle Costs 
The life cycle costs for Range Master #1 include the purchase price ($100,000.00) plus the 
project start up task funded by USAESCH ($25,000.00) plus the Phase I and Phase II 
development costs, including non-recurring engineering and design ($804,470.00). The expected 
life of the scraper is estimated at 5,000 hours, or 500 10-hour work days. Operation and 
maintenance costs are included in the Range Master rental rate of $4,000.00 per day 
($2,000,000.00). This brings the expected life cycle cost of Range Master #1 to a total of 
$2,929,470.00.  
 
The current Range Master rental rate of $4,000.00 per day is expected to maintain the system 
throughout its expected life. The estimated transportation cost of $18.00 per mile can be used as 
a guide for planning (this does not include personnel mobilization/demobilization costs). 



Remote Excavation of Heavily Contaminated UXO Sites (Range Master) 

ESTCP Project UX-200327 65 
Final Phase II Report, August 2007 

6.0 Implementation Issues 

6.1 Environmental Checklist 
The use of the Range Master will require permission to excavate. At some sites, this may require 
that a digging permit be obtained. Limiting the excavation to 18 in. or less may negate this 
requirement. 

6.2 Other Regulatory Issues 
For the Phase II demonstration, an ESS Addendum was written and approved to bring the Range 
Master technology onto the demonstration site. Timberline will continue to seek DDESB 
approval of the Range Master technology for live site use. 
 
Some active range installations may require frequency allocation for the Range Master video and 
telemetry radio links. Local air fields and emergency response organizations should each be 
informed of these frequencies and power specifications. 

6.3 End-User Issues 
End-user issues and concerns are detailed in Subsection 1.4 above. From the Phase II 
Demonstration, a method to measure and assess Range Master excavation depth needs to be 
established and a track guidance feature needs to be implemented.  
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7.0 References 

7.1 Phase II Demonstration Plan 
Phase II Demonstration Plan for Test, Evaluation, and Demonstration of the Range Master, a 
Tool for Excavation of Heavily Contaminated UXO Sites, dated March 2006. 
 



Remote Excavation of Heavily Contaminated UXO Sites (Range Master) 

ESTCP Project UX-200327 67 
Final Phase II Final Report, August 2007 

APPENDIX A. POINTS OF CONTACT 

 
Personnel responsible for the management and operation of this project demonstration are as 
follows. 
 

Project Manager 
Mr. Al Crandall was responsible for overall project accomplishment. 

Phone:  (813) 343-6362, Cell: (813) 997-3325 
Email:  acrandall@usatampa.com 
Address:  720 Brooker Creek Blvd., Suite 204, Oldsmar, FL 34677 

Range Master Operator 
Mr. Terry Northcutt was responsible for Range Master mobilization, operation and maintenance, 
reports to Project Manager. Mr. Northcutt is the primary point of contact for TES on this project.  

Phone:  (209) 965-3118 
Email:  terry@timberlineenvsv.com 
Address:  29925 Highway 108, Cold Springs, CA 95335 

UXO Safety (USAE) 
Mr. Larry Mash was responsible for the Range Master safety assessment during all phases of 
demonstration, real time observation of the screened material during excavations, and all routine 
inspections of Range Master for potential lodged UXO.  

Phone:  (813) 343-6364 
Email:  lmarsh@usatampa.com 
Address:  720 Brooker Creek Blvd., Suite 204, Oldsmar, FL 34677 

COE Project Manager 
Mr. Jerry Hodgson was the primary point of contact with the Corps of Engineers; Omaha District 
for the work going on at the former Lowry Bombing and Gunnery Range.  

Phone:  (402) 221-7709 
Email:  jerry.l.hodgson@nwo02.usace.army.mil  
Address:  U.S. Army Corps of Engineers, Omaha District 
   215 North 17th Street, Omaha, NE 68102 

FLBGR OE Specialist 
Mr. Jim Anelle was the primary point of contact for the Phase II Range Master operation at 
BT#2 of the former Lowry Bombing and Gunnery Range for the Army Corps of Engineers, 
Omaha District.  

Phone:   N/A 
Email:   N/A 
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Address:   U.S. Army Corps of Engineers, Omaha District 
   215 North 17th Street, Omaha, NE 68102 

Shaw Project Manager 
Mr. John Mullen was the senior project manager for Shaw at FLBGR. John was responsible for 
all Shaw tasks relating to this  demonstration including surface sweeps, MEC inspections and 
disposal, range scheduling and logistics, and site restoration.  

Phone:  (303) 741-7682, cell (303) 475-7395  
Email:  john.mullen@shawgrp.com  
Address:  Shaw Group 
  9201 East Dry Creek Road 
  Centennial, CO 80112 

Sky Project Geophysicist 
Mr. Bart Hoekstra was responsible for pre and post excavation DGM test grid characterization, 
geophysical outputs, and reports. Sky is also responsible for the site soil analysis and report. 

Phone:  (303) 680-8109 
Email:  N/A 
Address:  Sky Research, Inc. 
   21196 E. Euclid Drive 
   Centennial, CO 80016 

USAESCH Contracting Officer's Technical Representative 
Mr. Scott Millhouse is the contracting officer's technical representative (COTR) for this project. 
Scott provided valuable technical input on the Range Master design, soil sieve testing, and the 
Phase II demonstration. 

Phone: (256) 895-1607 
Email: scott.d.millhouse@hnd01.usace.army.mil 
Address: 4820 University Square 
  Huntsville, AL 35816 
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APPENDIX B. SOIL SIEVE TEST REPORT 
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APPENDIX C. PHASE II EXCAVATION TIMES 

This appendix documents the time for each operational pass of the Range Master Phase II 
demonstration. The operational types of passes included full width excavations (designated cut 
or re-cut), excavations of strips intentionally left (designated Mohawk), runs to reprocess the 
dump piles (designated reprocess), runs to restore site conditions (designated level), and final 
passes to reprocess the dump pile a last time (designated re-reprocess). 
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Table 11: Phase II Demonstration Excavation Time Log 

Date Lane/pass Direction Type Start Pre-
dump End Final 

Dump 
Total 
Time Comments 

6/21/2006 1 W-E Cut 14:21   14:28 14:34 0:13 Stopped to adjust trailer antennas, initial dump in grid. Backed up and moved it 
off grid. Static on main video display 

6/21/2006 2 W-E Cut 14:38   14:51 14:51 0:13 Hopper left open! Backed up and repeated lane 2. Hopper still open. Stopped to 
check lever in RM 

6/21/2006 3 W-E Cut 15:31   15:36 15:37 0:06   

6/21/2006 4 W-E Cut 15:38   15:42 15:43 0:05 Shallow dig. Need to repeat 

6/21/2006 4 W-E Re-cut 15:44   15:47 15:48 0:04   

6/21/2006 5 W-E Cut 15:49   15:54 15:55 0:06   

6/21/2006 6 W-E Cut 15:59   16:02 16:03 0:04   

6/21/2006 7 W-E Cut 16:07   16:11 16:12 0:05 Hopper was left open the whole run! 

6/22/2006 7 W-E Re-cut 8:59   9:02 9:04 0:05 lane 7 again 

6/22/2006 8 W-E Cut 9:07   9:12 9:13 0:06   

6/22/2006 9 W-E Cut 9:21 9:27 9:37 9:40 0:19   

6/22/2006 10 W-E Cut 9:43 9:51       Hopper left open!  

6/22/2006 10 W-E Cut 9:54 9:58 10:02 10:04 0:10   

6/22/2006 11 W-E Cut 10:07 10:14 10:19 10:27 0:20 Safety stop to check source of white smoke. Water tower behind Range Master! 

6/22/2006 12 W-E Cut 11:03 11:09 11:21 11:22 0:19 Port top screen loose 

6/22/2006 13 W-E Cut 11:24 11:28 11:42 11:43 0:19   

6/22/2006 14 W-E Cut 11:46   11:52 11:53 0:07 Shallow (5-in.) cut 

6/22/2006 15 W-E Cut 11:56 12:01 12:07 12:08 0:12   

6/22/2006 16 W-E Cut 12:10 12:19 12:29 12:30 0:20 Two pre dumps 

6/22/2006 17 W-E Cut 13:36   13:40 13:41 0:05 SW Grid 2 To SE Grid 2 

6/22/2006 18 W-E Cut 13:44   13:48 13:50 0:06 Some overlap with lane 16 at E end 

6/22/2006 19 W-E Cut 13:50   13:51 13:52 0:02 Some overlap with lane 15 at E end 

6/22/2006 20 W-E Mohawk 13:57   14:00 14:01 0:04   

6/22/2006 21 W-E Mohawk 14:02   14:04 14:05 0:03   

6/22/2006 22 W-E Mohawk 14:07 14:12 14:17 14:18 0:11 Two pre dumps 

6/22/2006 23 W-E Mohawk 14:22   14:25 14:26 0:04   

6/22/2006 24 W-E Mohawk 14:30   14:33 14:34 0:04   

6/22/2006 25 W-E Mohawk 14:36 14:40 14:43 14:44 0:08   

6/22/2006 26 W-E Mohawk 14:44   14:48 14:49 0:05   

6/22/2006 27 W-E Cut 14:52   14:58 14:59 0:07 Cut around blow hole W of grid 

6/22/2006 28 W-E Cut 15:01 15:05 15:11 15:12 0:11 Hopper open after pre dump 
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6/22/2006 29 W-E Mohawk 15:14   15:18 15:20 0:06   

6/22/2006 30 W-E Mohawk 15:22 15:24 15:27 15:28 0:06   

6/22/2006 31 W-E Cut 15:30   15:34 15:35 0:05 Shut down to clear rear camera. Air burst has condensation and wets lens. 

6/22/2006 32 W-E Cut 16:00   16:04 16:05 0:05   

6/22/2006 33 W-E Mohawk 16:07   16:09 16:10 0:03   

6/22/2006 34 W-E Cut 16:13 16:16 16:19 16:20 0:07   

6/22/2006 35 W-E Mohawk 16:22   16:23 16:24 0:02   

6/22/2006 36 W-E Mohawk 16:26   16:27 16:28 0:02 Last run with 3/4-in. screens over 1-in. screens 

6/23/2006 37 W-E Cut 12:32 12:36 12:38 12:40 0:08 First run with 1-in. screens. S of 2nd grid moving S. Short due to no grid 
marking 

6/23/2006 38 W-E Cut 12:41 12:45 12:49 12:51 0:10 Short line 

6/23/2006 39 W-E Cut 12:53   12:58 12:59 0:06 Short line 

6/23/2006 40 W-E Cut 13:02   13:07 13:08 0:06 Short line 

6/23/2006 41 W-E Cut 13:12   13:15 13:16 0:04 Short line 

6/23/2006 42 W-E Cut 13:18   13:20 13:23 0:05 Short line 

6/23/2006 43 W-E Cut 13:25 13:27       Short line. RM quit shifting! 

6/23/2006 44 W-E Cut 15:07   15:11 15:12 0:05 S end of grid 3 moving N. Full line, square again 

6/23/2006 45 W-E Cut 15:16 15:21 15:24 15:25 0:09   

6/23/2006 46 W-E Re-cut 15:28 15:37 15:39 15:40 0:12 Stalled at previous short dump 

6/23/2006 47 W-E Re-cut 15:43         Hopper open 

6/23/2006 47 W-E Re-cut 15:49   15:52 15:54 0:05   

6/23/2006 48 W-E Re-cut 15:56   16:04 16:05 0:09   

6/23/2006 49 W-E Re-cut 16:07   16:10 16:12 0:05   

6/23/2006 50 W-E Re-cut 16:13   16:17 16:18 0:05   

6/23/2006 51 W-E Re-cut 16:20   16:24 16:26 0:06 Last run of the day 

6/26/2006 52 W-E Cut 8:27 8:29 8:35 8:36 0:09 N end of grid 3. Rained over the weekend. Less dust, more clods. 

6/26/2006 53 W-E Cut 8:37 8:40 8:45 8:46 0:09   

6/26/2006 54 W-E Cut 8:47 8:52 8:55 8:56 0:09   

6/26/2006 55 W-E Cut 8:58 9:01 9:06 9:07 0:09   

6/26/2006 56 W-E Mohawk 9:08   9:11 9:12 0:04   

6/26/2006 57 W-E Mohawk 9:15   9:17 9:18 0:03   

6/26/2006 58 W-E Mohawk 9:20 9:23 9:26 9:27 0:07   

6/26/2006 59 W-E Mohawk 9:29   9:32 9:33 0:04 S end of grid 3 

6/26/2006 60 W-E Mohawk 9:34   9:37 9:38 0:04 End of grid 3 

6/26/2006 61 W-E Cut 9:42 9:45 9:50 9:51 0:13 First cut in N end of grid 4; hopper left open after predump 
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6/26/2006 62 W-E Cut 9:53 9:58 10:05 10:06 0:13   

6/26/2006 63A W-E Cut 10:08   10:10   0:08 Tried leaving hopper open as a deep initial cut 

6/26/2006 63B W-E Cut 10:11   10:18 10:19 0:08 Did not work well 

6/26/2006 64 W-E Cut 10:21 10:24 10:29 10:30 0:09   

6/26/2006 65 W-E Cut 10:32 10:37 10:41 10:42 0:10   

6/26/2006 66 W-E Cut 10:44   10:49 10:50 0:06   

6/26/2006 67 W-E Cut 10:52 10:55 11:00 11:01 0:09   

6/26/2006 68A W-E Cut 11:07 11:11       Hydraulic oil leaking on Range Master. Immediate shut down. 

6/26/2006 68B W-E Re-cut 15:32         Shaker not working. Debugged until 1630. Not fixed yet. 

6/27/2006 68B W-E Re-cut 11:45   11:49 11:50 0:05   

6/27/2006 69 W-E Cut 11:52 11:55 11:59 12:00 0:08   

6/27/2006 70 W-E Cut 12:02 12:06 12:09 12:10 0:08   

6/27/2006 71 W-E Cut 12:13   12:16 12:17 0:04 S end of grid 4 

6/27/2006 72 W-E Mohawk 12:18   12:22 12:23 0:05 Mohawks working north thru grid 4 

6/27/2006 73 W-E Mohawk 12:24 12:27 12:29 12:30 0:06   

6/27/2006 74 W-E Mohawk 12:31 12:36 12:41 12:42 0:11   

6/27/2006 75 W-E Mohawk 12:44 12:49 12:53 12:54 0:10   

6/27/2006 76 W-E Mohawk 12:56 13:02 13:06 13:07 0:11   

6/27/2006 77 W-E Mohawk 13:09 13:13 13:18 13:19 0:10   

6/27/2006 78 W-E Mohawk 13:21   13:27 13:28 0:07   

6/27/2006 79 W-E Mohawk 13:30   13:37 13:38 0:08 End of grid 4 

6/27/2006 80 S-N Reprocess 13:40   13:45 13:46 0:06 S of grid 4 to N of grid 1 

6/27/2006 81 S-N Reprocess 13:51   13:56 13:59 0:08 S of grid 4 to N of grid 1. Port top screen loose. Stopped to repair 

6/27/2006 82 N-S Reprocess 15:20   15:23 15:24 0:04 N of grid 1 to S of grid 4 

6/27/2006 83 S-N Reprocess 15:26   15:33 15:34 0:05 S of grid 4 to N of grid 1 

6/27/2006 84 N-S Reprocess 15:36   15:40 15:41 0:05 N of grid 1 to S of grid 4 

6/27/2006 85 S-N Reprocess 15:42   15:49 15:51 0:09 S of grid 4 to N of grid 1 

6/27/2006 86 N-S Reprocess 15:52   15:56 15:56 0:04 N of grid 1 to S of grid 4 

6/27/2006 87 S-N Reprocess 15:57   16:05 16:07 0:10 S of grid 4 to N of grid 1 

6/27/2006 88 N-S Reprocess 16:09   16:11 16:12 0:03 N of grid 1 to S of grid 4 

6/27/2006 89 S-N Reprocess 16:14     16:24 0:10 S of grid 4 to N of grid 1 

6/28/2006 90 N-S Reprocess 8:28   8:33 8:34 0:06 N of Grid 1 to S of Grid 4 

6/28/2006 91 S-N Reprocess 8:39   8:49 8:50 0:11 S of grid 4 to N of grid 1 

6/28/2006 92 N-S Reprocess 8:52   8:59 9:00 0:08 N of Grid 1 to S of Grid 4 

6/28/2006 93 S-N Reprocess 9:02 9:13 9:13 9:14 0:12 S of grid 4 to N of grid 1 
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6/28/2006 94 N-S Reprocess 9:16   9:27 9:28 0:12 N of Grid 1 to S of Grid 4 

6/28/2006 95 S-N Reprocess 9:29     9:50 0:21 S of grid 4 to N of grid 1 - Shaker Quit! Safety Sweep 9:53 to 9:58 - Reset 
Remote Computer. 

6/28/2006 96 N-S Reprocess 10:16   10:32 10:34 0:18 N of Grid 1 to S of Grid 4 

6/28/2006 97 S-N Reprocess 10:35   10:53 10:54 0:19 S of grid 4 to N of grid 1 

6/28/2006 98 N-S Reprocess 10:57   11:05 11:06 0:09 N of Grid 1 to S of Grid 4 

6/28/2006 99 S-N Reprocess 11:08   11:09 11:10 0:02 S of grid 4 to N of grid 1 

6/28/2006 100 S-N Reprocess 11:13   11:24 11:25 0:12 S of grid 4 to N of grid 1 - Backed down 

6/28/2006 101 S-N Reprocess 11:30   11:39 11:40 0:10 S of grid 4 to N of grid 1 - Backed down with blade down 

6/28/2006 102 S-N Reprocess 11:43   11:50 11:51 0:08 S of grid 4 to N of grid 1 - Backed down with blade down 

6/28/2006 103 S-N Reprocess 11:54   11:56 11:57 0:03 S of grid 4 to N of grid 1 - Half run. Backed down with blade down 

6/28/2006 104 S-N Reprocess 12:02   12:13 12:14 0:12 S of grid 4 to N of grid 1 - Backed down with blade down 

6/28/2006 105 S-N Reprocess 12:18   12:24 12:25 0:07 S of grid 4 to N of grid 1 - Backed down with blade down 

6/28/2006 106 S-N Reprocess 12:30   12:42 12:43 0:13 S of grid 4 to N of grid 1 - Shut down for break - Shaker wouldn't restart. 
Preformed safety sweep and reset remote computer. 

6/28/2006 107 S-N Reprocess 13:02   13:08 13:09 0:07 S of grid 4 to N of grid 1 - Partial run 

6/28/2006 108 S-N Reprocess 13:11   13:14 13:15 0:04 S of grid 4 to N of grid 1 - Partial run 

6/28/2006 109 N-S Level 13:17     13:21 0:04   

6/28/2006 110 S-N Level 13:22     13:25 0:03   

6/28/2006 111 N-S Level 13:26     13:29 0:03   

6/28/2006 112 S-N Level 13:30     13:33 0:03   

6/28/2006 113 N-S Level 13:35     13:39 0:04   

6/28/2006 114 S-N Level 13:41     13:44 0:03   

6/28/2006 115 N-S Level 13:45     13:49 0:04   

6/28/2006 116 S-N Level 13:50     13:53 0:03   

6/28/2006 117 N-S Level 13:54     13:58 0:04   

6/28/2006 118 S-N Level 13:59     14:03 0:04   

6/28/2006 119 N-S Level 14:04     14:07 0:03   

6/28/2006 120 S-N Level 14:08     14:10 0:02   

6/28/2006 121 N-S Level 14:11     14:14 0:03   

6/28/2006 122 S-N Level 14:15     14:16 0:01   

6/28/2006 123 N-S Level 14:17     14:19 0:02   

6/28/2006 124 S-N Level 14:22     14:24 0:02   

6/28/2006 125 N-S Level 14:25     14:28 0:03   

6/28/2006 126 S-N Level 14:31     14:35 0:04 Backed Down 

6/28/2006 127 S-N Level 14:36     14:39 0:03   
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6/28/2006 128 S-N Level 14:41     14:43 0:02   

6/28/2006 129 E-W Re-
Reprocess 14:45   14:46 14:47 0:02 NE of grid 1 to NW of grid 1 

6/28/2006 130 E-W Re-
Reprocess 14:49   14:51 14:52 0:03 NE of grid 1 to NW of grid 1 

6/28/2006 131 E-W Re-
Reprocess 14:53   14:54 14:55 0:02 NE of grid 1 to NW of grid 1 

6/28/2006 132 E-W Re-
Reprocess 14:56   14:57 14:58 0:02 NE of grid 1 to NW of grid 1 

6/28/2006 133 E-W Re-
Reprocess 14:59   15:01 15:02 0:03 NE of grid 1 to NW of grid 1 

6/28/2006 134 E-W Re-
Reprocess 15:05   15:06 15:07 0:02 NE of grid 1 to NW of grid 1 

6/28/2006 135 E-W Re-
Reprocess 15:09   15:10 15:11 0:02 NE of grid 1 to NW of grid 1 

6/28/2006 136 E-W Re-
Reprocess 15:14   15:15 15:16 0:02 NE of grid 1 to NW of grid 1 - End of Excavation 

6/28/2006       15:20   15:52   0:32 MEC Decontamination 
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